
 

 

 

 

 

 

 

 

Introduction 
 

The Local Assistance Division has completed its third year of Project Level 
Assessments under the Compliance Program.  The purpose of the program is to 
assess local government and VDOT compliance with federal and state laws and 
regulations, and other requirements as outlined in the Locally Administered Projects 
Manual. 
 
 

2014 Assessments 
 

Eight federally funded projects from various locations throughout the state were 
randomly selected from a query of advertised projects for review.  Local Assistance 
Division conducted a project level assessment on specified preliminary engineering, 
right of way and construction phase documentation on the projects listed below: 
 

UPC# 89891 – Bridge Replacement 
RSTP Funds – Total Estimate $5,374,592 
 
UPC# 91174 – Reconstruction 
CM/RSTP Funds – Total Estimate $2,219,476 
 
UPC# 96766 – Safety 
HSIP Funds – Total Estimate $216,629 
 
UPC# 98569 – Safety 
HSIP Funds – Total Estimate $367,342 
 
UPC# 87019 – Landscaping/Beautification 
STP Funds – Total Estimate $788,385 
 
UPC# 100390 – New Roadway Construction 
CM Funds – Total Estimate $690,979 
 
UPC# 52077 – Reconstruction 
STP Funds – Total Estimate $4,051,778 
 
UPC# 85265 – Safety 
STP Funds – Total Estimate $400,733 

 
 

 

Locally Administered Projects 

2014 Compliance Assessment Summary 

 



 

 

Documentation requested from the local government included: 

 Consultant procurement documents for design and/or construction services 

 Memorandum of Agreement or Consultant Contract 

 Final Bid Proposal and Contract Documents for construction 

 Questionnaire to be completed providing information on the localities 
 management and oversight of project delivery 
 management for right of way acquisitions 
 labor compliance review training 
 process for compiling and maintaining environmental documentation, 

environmental commitments and implementation of commitments along 
with project scope changes that impacted the original footprint 

 
An “in-office desk review” was performed on the above listed project documentation 
from various functional areas within VDOT’s Central Office such as Procurement, 
Assurance and Compliance, Construction, Environmental and Civil Rights. 
 
Findings: 

 Specific project records omitted in package for procurement of consultant 
o Recommendation/Action - To provide documentation affirming that the 

procurement process was followed in accordance with state and federal 
regulations. 

 

 Unable to located project documentation 
o Recommendation/Action – To adhere to requirements of the LAP 

Manual, Chapter 19, Section 7, stating that all project records must be 
retained and assessable for a minimum of 3 years following FHWA 
and/or VDOT acceptance of final voucher for project.   

 

 

 Advertisements published for minimum calendar days 

o Recommendation/Action – To provide a response opportunity from the 
maximum number of consultants, VDOT’s Locally Administered Projects 
Manual recommends advertising at least 30 calendar days. 

 

 Selected locally administered projects for Prince William County and the cities 
of Fairfax, Martinsville, and Newport News were identified as successfully 
managing the project meeting all federal expectations. 

 
 

 

Next Steps 
 

Local Assistance Division will begin in May selecting locally administered projects 
throughout the state to conduct project level assessment “desk reviews” for the 2015 
LAP Compliance Assessments. 


